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Re: Quarterly Progress Report for January, February, and March 2005
Ciba Specialty Chemicals, 180 Mill Street, Cranston, RI 02905 
EPAID RID001194323

Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992,1 am 
submitting a stabilization progress report for the first quarter of 2004.

1.0 SUMMARY

\ <2

Stabilization Plan (IRM)

• Contaminated groundwater in the Production Area (AOC 13) — The groundwater 
extraction wells 110, 120,130, and the pretreatment system are operating as designed. 
Since initiation on September 29, 1995, the groundwater stabilization pretreatment 
plant has processed approximately 292 million gallons of contaminated groundwater 
meeting the permit wastewater discharge limits for the City of Cranston, Rhode 
Island.

• Soil in the Production Area (SWMU 11) - EPA approved the removal of all J
SVE/Thermal Oxidizer equipment and abandonment of the SVE wells. Soil sampling 
was completed in September and a report issued to the USEPA.
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2.0 DISCUSSION 

Groundwater Treatment System

The three extraction wells are pumping a total of approximately 5 7 GPM versus the 
expected 62 GPM (92%). Extraction well's 110,120, and 130 operated throughout the 
reporting period. However, 110 and 130 experienced reduced capacity and both pumps 
and motors were replaced with improved results. If capacity continues to be a problem a 
line cleaning will be performed.

The Granulated Activated Carbon (GAC) system continues to operate as designed. Two 
of the three 10,000 pound GAC units were returned to the supplier for regeneration.

The SVE unit remains idle, while plans are being made to dismantled and removed SVE 
from the Site and permanently closed the eight SVE vacuum extraction wells during the 
spring of 2005.

3.0 SCHEDULE OF ACTIVITIES

• A special groundwater sampling is scheduled for April 2005

If you have questions or need additional information, please contact me at 732 914-2537 
or fax 732 914-2909.

SVE

Sincerely,

/ aBarry Cohen 
Compliance Manager

Attachment: 1

c: Chron file
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